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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Installation of suspender bracket hardware (closure plates, plug bolts, set screws, etc)

Today I was doing misc inspection on various items. See the diaries of S. Daouk, M. Bruce, & A.
Iranmanesh for additional details of Cable field work.

- I arrived at the pier 7 office at 08:00, & was on the bridge at 08:15.
- From 08:15 until 10:00, I was on the bridge doing inspection of misc items. I was looking at the phase-4
cable brackets at PPs 112, 114, & 116 with Roman Granados to discuss the Cable geometry & cable
bracket fit-up issues at these locations. Also, I did a walk-through to check on what Cable work was
ongoing. They were trying to get some Cable wrapping done near PP 110S, but the work was intermittent
due to occasional rain (Sami Daouk was covering this work). Also, they were installing plug bolts in the
suspender anchor rods & set screws in the suspender sockets (Abbas Iranmanesh was covering this work).
- At 09:30, I left the bridge.
- From 09:40 until 10:30, I did misc office work, including: making copies of the RFIs & submittals related
to the upcoming phase-4 load transfer work at PPs 112 through 116 to give to the other inspectors that
may be inspecting the work, checking email, etc.
- At 10:30, Sami called me to ask that I cover the Cable wrapping because he was asked to check on
some items on the Tower.
- At 10:40, I arrived back on the bridge.
- From 10:40 until the end of the shift, I inspected Mike Draper’s crew on the Cable wrapping in the South
main-span. Below is a list of the Cable wrapping in the bay between PPs 110S & 108S.

- The S-wire butt splice near was done near PP 109.2S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.

- About 40 turns of S-wire was loosely wrapped around the Cable near PP 109.2S for hand wrapping.
This in an area of the Cable above the bike path cantilever beam, & approximately 350mm will need to be
hand wrapped.

- Hand wrapping was done from PP 109.2S to about PP 109.1S.
- By the end of the shift, about 200mm of hand wrapping had been completed.

- At 16:30, I left the bridge.
- From 16:40 until 17:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 462 Date: 26-Dec-2012 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE MOLINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 2.00 0.00 10.00

APP BISMARCK HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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